

# Project Management Best Current Practices

1 Day Seminar (8 hrs) – Optimum Class size – 8- 10,

## Course Overview:

*Introduction to Project Management* will take you from initiating a project to its closure. Combined with the classroom approach encouraging attendee participation and interaction, a series of exercises directly support the goals and learning objectives of this class. These activities increase attendee understanding of the material to help students to successfully apply it back in the workplace. The net result is that attendees share a learning experience which provides them with a common foundation, vocabulary, and way of approaching and thinking about project management from a best practices standpoint.

<p><b>Module 1 – FRAMEWORK and INITIATING a PROJECT</b></p> <p>Topics in this module include:</p> <p><b>ACTIVITY:</b> Who am I and what do I bring to /want from today's seminar?</p> <ul style="list-style-type: none"> <li>• General framework / definitions that will used throughout the class</li> </ul> <p><b>ACTIVITY:</b> What makes a project a success/failure?</p> <ul style="list-style-type: none"> <li>• Generic Project and Project Management Life Cycles</li> <li>• Triple constraint of Cost, Scope, and Time (and Quality)</li> <li>• Organizational structures and Company Culture</li> <li>• Initiating a Project, stakeholder roles, and project management selection criteria</li> </ul>	<p><b>Module 4 – CONTROLLING THE PROJECT</b></p> <p>Topics in this module include:</p> <ul style="list-style-type: none"> <li>• Managing Changes to Performance Baselines</li> <li>• Measuring and Reporting project performance</li> </ul> <p><b>DISCUSSION:</b> Keeping the project on track</p>
<p><b>Module 2 – PLANNING YOUR WORK</b></p> <p>Topics in this module include:</p> <ul style="list-style-type: none"> <li>• Determining the Scope of the project</li> </ul> <p><b>ACTIVITY:</b> Elicit Requirements, create scope statement</p> <ul style="list-style-type: none"> <li>• Importance of the Work Breakdown Structure (WBS)</li> </ul> <p><b>ACTIVITY:</b> Create WBS</p> <ul style="list-style-type: none"> <li>• Risk planning</li> </ul> <p><b>ACTIVITY:</b> Risk Identification and Ranking</p>	<p><b>Module 5 – CLOSING THE PROJECT</b></p> <p>Topics in this module include:</p> <ul style="list-style-type: none"> <li>• Administrative Closure</li> <li>• Retrospectives/Lessons learned</li> </ul> <p><b>ACTIVITY:</b> Class Take homes-what I learned, what I will try?</p> <p><b>ACTIVITY:</b> Class Feedback Forms</p>
<p><b>Module 3 – EXECUTING THE PLAN</b></p> <p>Topics in this module include:</p> <ul style="list-style-type: none"> <li>• Acquiring the team</li> <li>• Developing and Managing the Project Team</li> <li>• Communication and Team Building</li> </ul> <p><b>DISCUSSION:</b> What gets in the way?</p>	